
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:42 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 145 Date: 13-Nov-200 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 66

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Met with Avar at the job to discuss grouting piers 18 and 19.
·Spoke with John McEwen regarding grouting pier 19.
·Met with Victor to discuss bike path layout.
·Bill Zanetich called to say the lane closure for tonight is cancelled , but they need a lane closure on
Saturday night rather. Bill also wanted MCM to provide two tall man lifts at upper saddle and a short man
lift on lower saddle.
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